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WASHINGTON

A encla Subect Final Pa Estimate No 11 to Contract 0517 Date A ril 22 2010

Department Attachments Budget Sfatus Sheet Budget Impact
Public Works Final Pa Estimate No 11 and Ma 000

Administrative Recommendation

City Council approve Final Pay Estimate No 11 to Confract 0517 in the amount of855723 for a total

contract price of397737197 with Interwest Development NW Inc and accept construetion of Project
No C504A R Street SE Utili Im rovements

Background Summary
This project constructed the following improvements

18inch storm drainage construction 17th Street SE Auburn Way S to K Street SE
18inch storm drainage construction K Street SE 17th Street SE to 18th Street SE

0 24inch storm drainage replacement 21t Street SE K Street SE to M Street SE
18inch storm drainage replacement 21st Street SE M Street SE to R Street SE
18inch storm drainage replacement R Street SE 216 StreetSE to 25th Street SE
12inch storm drainage construction O Court SE 21s Street SE to 20t Ct SE

0 12inch storm drainage constructiori M Street SE 21st Street SE to 1801 M Street SE
30inch sanitary sewer main construction 21s Street SE M Street SE to R S4reet SE
36inch sanitary sewer main construction M Street SE 21s Street SE to 17 Street SE
36inch sanitary sewer main construction 17th Street SE K Street SE to M Street SE
12inch water main replacement R Street SE 21S Street SE to25th Street SE
12inch water main replacement M Street SE 21s Street SE fo 17th StreetSE

in addition to the utility improvements this project replaced damaged curb gutter and sidewalk along
the project route as necessary This project also construcfed full width pavement restoration andor

oyerlay on the entire project with the exception ofaZ street widtfi replacement on 17th Street SE and

O Court SE Consfruction for the overall project began in March 2009 and was completed in

December 2009

A project budget contingency of219484 remains in the 430 Water fund

A project budget contingency of1476519 remains in the 431 Sanitary Sewer fund including the

unused MIT funds
A project budget contingency of 219296 remains in the 432Storm Drainage fund
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BUDGET STATUS SHEET

Project No C504A Project Title R Street SE Utili Improvements

Project Manager Robert Lee

0 Projeet Initiation

Initiation Date Mav 9 2005 0 Permision to Advertise Date April 21 2010

Advertisement Date November 18 2008 0 Contract Award

Award Date Januarv 20 2009 Q Change Order 5 Approval

0 Contract Final Acceptance

The Future Years column indicates the projeded amount to be requested in fufure budgets

Funds Bud eted Funds Available
Funding Prior Years 2008 2009 2010 Total

328 Fund Sidewalk Improvement 0 0 0 2500 2500
430 Fund Water UtilityFund 9082 38898 775403 220800 1044184

431 Fund Sanitiary Sewer Fund 15291 53318 1082659 257300 1408567
431 Fund MudcleshootSewer Grant 0 0 16021500 0 1602500

432 Fund Storm Utility Fund 58385 74736 1818940 222000 2174061

105 Fund Arterial 3treet Preservation 0 0 0 11748 11748

Total 82758166952 5279502 714348 6243560

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 2010 Total

Design Engineering City Costs 83821 133829 4175 0 221824

Design Engineering ConsuRant Costs 1063 33123 0 0 32060

Property Acquisition 0 0 400 0 400

Consfrudion Contrad Bid 0 0 2597232 0 2597232

Change Qrder 1 0 0 0 0 0

ChangeOrder2 0 0 11748 0 17748

Change Order 3 0 0 220231 0 220231

Change Order 4 0 0 136938 0 136938

Change Order 05 0 0 608545 0 608545

Line item Changes 0 0 394121 8557 402678

Consfruction Engineering City Costs 0 0 223558 13000 236558

Construdion Engineering Consuttant Costs 0 0 9997 0 9997

Total 82756 166952 4206944 21557 4478211

328 Bud et Status Sidewalk Im

Prior Years 2008 2009 2010 Total

328Funds Budgeted O 0 0 0 2500 2500

328 Funds Needed 0 0 0 2500 2500

328 FundProject Contingency O 0 0 0 0 0

328 Funds Required 0 0 0 0 0

W05034A
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430 Water Bud et Status

Prior Years 2008 2009 Future Years Total

430 Funiis BudgetedO 9082 38898 775403 220800 1044184
430 Funds Needed 9082 38898 775403 1316 824698

430 Fund Project Contingency O 0 0 0 219484 219485
430 Funds Required 0 0 0 0 0

431 Sewer Bud et Status
Prior Years 2008 2009 Future Years Total

431 Funds Budgeted O 15291 53318 2685159 257300 3011067
431 Funds Needed 15291 53318 1462651 3289 1534548

431 Fund Proect Contingency O 0 0 1222508 254071 1476519
431 Funds Required 0 0 0 0 0

432 Storm Bud et Status

Prior Years 2008 2009 Future Years Total

432 FundsBud etedO 58385 74736 1818940 222000 2174061

432 Funds Negded 58385 74736 1818940 2704 1954766

432 FundProject Contingency O 0 0 0 219296 219 296
432 Funds Required 0 0 0 0 0

105 Arteriai Street Preservation Bud et Status

Prior Years 2008 2009 Future Years Total

105 Funds Budgeted 0 0 0 11748 11748
105 Funds Needed 0 0 0 11748 11748

105 Fund Project Contin en O 0 0 0 0 0

105 Funds Required 0 0 0 0 0

in the Budget Status Sedions indicates Money the City has available

W05034A
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CITY OF AUBURN CONO 0517
C504A RStreet SE Utility Improvements

PAY ESTIMATE 118FINAL SCHEDULE A Storm Improvements

ITEM ESTIMATE TOTAL PERIOD UNIT PERCENT EST
NO ITEM DESCRIPTION QUAIdTITY QUANTITY QUANTITY rypE

UNIT COST TOTALCOST PERIOD COST
QTY

1 MinorChanues 1 1110080 02268474 EAd 5000000 5550402 1134737 111
2 Utili Potholing 47 6000 EA 71950 4317000 128

3 Decommission Monitoring Wells 2 0100 EA 157500 0
4 Mobilization 11000000 LS 5481000 5481000 100
5 Construction SiteSigns 6 600 EA 21000 126000 10096
6 Traffc Control Labor 3600 514225 20150 HR 4725 242 97131 952088 14396

Traffic Control Su ervisor 1 10000000 00499112 LS 4500000 4500000 224600 100K
8 Construdion Signs Class A 450 86883 594 SF 5250 4561358 31185 193R6
9 Portable Chanqeable MessageS 360 37600 1100 DAY 18375 6909000 202125 104
10 Removal of Structuresrand Obstructions 1 1000000 LS 2600000 2600000 100yb
11 Remove and ResetFence 20 10400 LF 3000 312000 520

Removal of Concrete Flafinrork 981 250527 98146 SY 370 926950 355740 25596

13 Remova of Curb and Gutter 2558 463795 LF 165 765262 181
14 Roadway Excavation Including Haul 2469 587308 185653 CY 1125 6607215 2088596 23896
15 Unsuitable Foundation Excavation 338 7158 CY 1075 76949 21
16 Gravel Borrow Inciuding Haul 338 000 CY 1075 g 096
17 Shorinp or Extra Excavation Class B 24535 4058555 160851 SF 005 202928 8043 165
18 Crushed Surfacing Base Course 4021 3577i94 TON 1385 4955447 89k
1s Cnished Surfaciop Course 5275 540595 TON 1385 7487241 102
20 NonwovenFabric 16865 362365 SY 100 362385 24
21 HAflA ClassBModified 3003 245428 TON 7545 18517543 82r6

2 HMACIass E 7349 744477 TON Z800 58068206 101
23 Incidental HMA 60 3219 TON 12600 405894 54
24AsphaftColdPatchMix 200 12162 70N 8190 996068 6196
25 Planing Bituminous Pavement 170501501100 SY 130 1951430 88r6
26 Ductile Ion Pe Class 50 Storm Pipe 12 Diam 280 22800 LF 4235 965580 81
27 SolidWallPolyv1nYlChloride PVC Storme 685 7o8A0 300 LF 2415 1709820 7245 10396
28 5olid VVai PVC Storm SDR35 15 Diam 442 31000 LF 2675 829250 704kJ
29 Solid Wall PVC Stonr Pipe SDR35 18 Diam 2476 292800 10800 LF 3185 9325680 343980 118
30 Solid Wall LPVCStorm Pipe SDR35 24 Diam 630 74400 LF 4150 3087600 118
31 PVC StormPipeSDR21 8 Diam 50 5600 LF 2295 128520 112
32 PVC Storm PipeSDR2112 inch Diam 52200 LF 2850 1487700 166
33 Storm Sewer Television Ins ection 4877 350830 LF 050 175415 72

34 Catch Basin Type 1 36 3400 EA 80000 2720000 94i6
35 Catch Basin Type 248 InchDiam 22 2200 EA 200000 4400000 100
36 Connect to Ebstina Catch Basin 2 500 EA 52500 262500 250
37 Adust Catch Basin 4 300 EA 16500 49500 75r6
38 PipeFoundation Material 1322 15540 TON 1340 g 208236 12
39 Imported PlpeBeddin 3813 393936 TON 1075 4234812 103
40 Select Pi e Trench Backfil 4359 467551 TON 950 44 41735 107k

483186

Period Dates

Begin Dec 21 2009

End Mar 15 2010

W05034B
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ClTYOF AUBURN CO NO 0517

C504A R Street SE Utility lmprovements
PAY ESTIAAATE118 FINAL SCHEDULE A Storm Improvements

ITEM ESTIMATE TOTAL PERIOD UNIT PERCENT EST

NO ITEM DESCRIPTION QUANTITY QUANTITY QUANTITY TypE
UNIT COST TOTAL COST PERIOD COST

Q1Y
41 Control Density Fill CDFZ for Filling Pipe 20 5100 CY 10500 535500 255
42 ControlDensityFiICDFforTrenchBackfill 10 CY 10500 0h
43 Temporary Water PollutioNErosion Control 1 0000000 E Ad 1250000 g 0
44 TopsoilTYPeA 190 19126 CY 3675 702881 101
45 Root Controi Bamer 110 LF 525 0

46 Lawn Sod 676 67681 039 SY 1040 703887 406 100
47 Bark Mulch 6 1100 CY 4200 46200 183
48 LandscapeRestoration 1 2155407 Eq Adj 1250000 2684259 216k
44

0 GemntCocrete Traic Curb andGutter 2246 476720 11980 LF 1360 6483392
157537 175

5 212
51 Residential DriVeway Apron 281 49107 SY 2955 1451112 175

62 Industrial and Commercial DrivewaApron 10 3200 SY 4450 142400 32096
53 Raised Pavement Marlcer Type2 264 28500 EA 530 151050 108

uard54 Beam Grail Type1 includin9 Terminals 56 LF 15500 o
85 Monument TypeAModified 2 EA 42500 g 0r6
56 MonumentTvpeBModifieds 1400 EA 47500 665000 23396

57 Adjust Existing Monument 2 100 EA 31500 31500 50
58 CementConcreteSidewalk 1624 179387 10900 SY 3465 6215760 377685 11096
59 Sidewalk RamQDetectable WamingRetrofit u 160 13200 SF 6300 831600 83
60 TrafficS6nal SIem Comlete 17th Street SE 1 1000000 LS 640000 640000 100

61 4nduitP1pe3ln9hDiameter 690 69000 LF 750 517500 10096
82 SpliceVault2 200 EA 512500 1025000 1009b
63 Pull Box 1 100 EA 230000 230000 100

64 PermaneM Si nin 1 1000000 LS 830000 630000 100
65 Paintiine 4 inch Wide 9916 1886700 22000 LF 020 377340 4400 190
66 Paint Line 6 inch Wide 9476 210000 LF 025 52500 22
67 Rlastio Line 81nch Wide 335 43800 LF 200 87600 131
68 Plastic Crosswalk Strie 24 inch wide 2040 157000 LF 365 573050 77
69 Plastic StopBar4 inch widel 283 29100 LF 365 108215 10336
70 Painted Bicycle Symbo 11 1900 EA 36J5 69825 173

71 Plastic Traffic Arrow 11 1400 100 EA 7875 110250 7875 127
72 Plastic Traffic Letter 12 2000 400 EA 8400 168000 33600 167k
73 TemporaryPavement Markings 9800 1844400 LF 055 1014420 1889k

CO1
Bid Item40Decrease Quantitylncrease Unit

Price

CO11 Trench Backfill 6178 683038 TN 875 5976583 11196

CO2
Increase Quantities Bid Items 21 25 59 65 68

6971
Co21 Plastic Chevrons 12

widet
160 LF 300 o

6622 RemoveExistingPavemenMaricinqs0000000 LS 35000 096
CO23 TfafflC LOOps 4 200 EA 90000 180000 50
CO31 Minor Chan es 1 8717892 E Ad 5 00000 43 58948 872

1064689
Period Dates

Begin Dec21 2009

W 0 5 03 4B
End Mar 15 2010

hlprojrpe1C504A PExls 2 of 8 4212010 at 111 PM



CITY OF AUBURN CO NOOS17
C504A R Street SE Utility Improvements

PAY ESTIMATE 11 FINAL SCHEDULE A Storm Improvements

ITEM ESTIMATE TOTAL PERIOD UNIT PERCENT EST
NO 1TEM DESCRIPTION QUANTITY QUANTITY QUANTITY TypE

UNIT COST TOTAL COST PERIOD COST
QTM

CO32 Mobitization 1 100 LS 4786500 4786500 100

GO 3 3 TrafflcControlLabor MinBid32OOper hou 224 35675 HR 5350 1908613 159rb

GO34 Portable Chanceessage Sgn 14 9600 DAY 18375 1764000 88696

CO35 Roadway Excavation inc Hauf 15 3833 3325 CY 2700 1034s91 89775 25696

Co36 Unsuitable Foundation Excavation 15 CY 3675 0
GO37 Shorina orExtra Excavation ClassB 8132 711188 SF 115 817843 8796
CO38 Crushed Surfacie Course 217 13003 TN 2000 260080 60
CO3e CrushedSurfacing ToQCourse 82 TN 2075 0
CO310 HMA Class B modified 131 16096 TN 13700 2205152 12396

CO311 HMA Class E 165 56723 TN 9325 5289420 344

Co312
Solid Wall PolyvinylChloride PVC Storm Plpe o LF 4800
SDR21 12 dia

Solid Wall Polyvinyl Chloride PVC Storm PipeCo313
SDR21 18 dia

0 LF 5900

Solid Wall Polyvinyl ChloridePVC Storm PipeCO314
SDR3524 dia

0 LF 6625

CO395 Storm Sewer Television Inspection 1388 120070 LF 250 300175 87
C0316 CatchBasin Type 1 7 700 EA 93000 651000 100
60317 Catch Baein Type 2 48 dia 3 200 EA 217500 435000 67
CO318 Connect to Existinq Catch Basin 3 500 EA 120000 600000 167

C0319 Pipe FoundationMaterial 380 TN 1400 Ogb
CO3 20 Imported PipeBed853 183431 TN 1425 2613892 215
CO321 Select Pipe TrenchBackfill 1080 60169 TN 1175 706986 5696

CO322 Control DensityFull CDF for fillinPipe 0 CY 10500

CO323 Cement Concrete Traffc Curband Gutter 120 12000 LF 3275 393000 100Y6
CO324 TemporaryPavementMarkins 143 20000 LF 100 20000 140

CQ4
Increase Quantities Item No C031C032C03

10 C0315 C0318 C0319 C0320 C0323

Decrease Quantities Item No C035 C03e C03

CO4 7 C038 C039C0310 C0311 C0312 C0313
C0314 C0321 C0322

CO41 Removal Concrete Flatwork 40 3687 SY 800 29336 92
CO42 RemovalofExistinCatch Besin 3 300 EA 17500 52500 10096

C0473 PlaninaBituminous Pavement 1105 110500 SY 600 663000 100

Co44
Solid Wall Polyvinyl Chloride PVC Storm Pipe

74 4400 LF 7765 341660 59
SDR21 12 dia

CO45 Ductile Iron Pi e Class 50 Storm Pl e 12 dia 108 14800 LF 9415 13 93420 137

974914

Period Dates

8egin Dec 21 2009

End Mar 15 2010

W05034B
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CITYOF AUBURN CO N0 0517

C504A R Street SE Utiltty Improvements
PAY ESTIMATE 11 FINAL SCHEDULE A Stormlmprovements

ITEM ESTIMATE TOTAL PERIOD UNIT PERCENT EST

NO ITEM DESCRIPTION QUANTITY QUANTITY QUANTITY TypE
UNIT COST TOTAL COST PERIOD COST

QY
Solid Wall Polyvinyl Chloride PVC Storm Pipe

CO46
SDR21 18 dia

314 31400 LF 8780 2756920 100q6

Solid Wall Polyvinyl Chloride PVC Stomn Pipe
C047 642 LF 11615 0

SDR21 24 dia

Solid Wall Polyvinyl Chloride PVC Storm PipeCo4s
SDR35 24 dia

250 89200 LF 9750 8697000 35796

CO49 Catch Basin Type260dia 1 200 EA 280000 560000 200

C0410 Catch BasinTxi 2 60dwrestrictor 1 100 EA 360000 380000 100

C0411 Control Density Full CDF for filAngPipe 10 2040 CY 14000 2185600 204

C0412 Mountable Traffic Curb 30 10800 LF 2800 302400 360

60413 Cement Concrete Sidewalk 42 3667 SY 6500 238355 87

Increase Quantities Bid Items 2 19 22 39 40 44
CO5

58 87 96 100 104 105

SCHEDULE TOTAL 974914

Period Dates

Begin Dec 21 2009

End Mar 15 2010

W05034B
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CITY OF AUBURN CO NOOb17
C504A RStreet SE Utllity Improvements

PAY ESTIMATE 118 FINAL SCHEDULE B Sanitary Sewer Utility Improvments

ITEM ESTIMATE TOTAL PERIOD UNIT
NO ITEM QESCRIPTION QUANTITY QUANTITY QUANTITY TypE UNIT COST TOTAL COST PERIODCOST PERCENTEST

OT1
74 Minor Ghanaes 1 20395544 E AdJ 5000000 10197772 204
75 Sharing orFxtraExcavation Class B 30393 53998s33 3721 SF 005 269997 186 178
76 Manhole Type 1 48 nch Diameter 1 100 EA 286000 286000 100S6
77Manhole Tyep 1 54 Inch Diameter 1 100 EA 322500 322500 100
Z8 Manhole Type 1 60 Inch Diameter 5 500 EA 4138500 2192500 100
79 Manhole Type 1 72 Inch Diameter 8 800 EA 537500 4300000 100
80 Manhole Tvpe 1 84 Inch Diameter 100 EA 598500 596500 100
81 AdiustManhole 3 700 FA 45000 315000 23396
82 Connect to Existinq Manhole 1 100 Ep 200000 200000 100
83 Control DensiFiICDF for Filling Pipe 68 7700 CY 10500 808500 113
84 Control Densi Fill CDF for Trench BackfiU 20 000 CY 10500 O
85 pjpe Foundation Material 1558 000 TON 1340 0
es Imported Pipe Beddinq 5175 3178921 TON 1075 4073401 73q6
87 SelectPipeTrenchBackfill 5660 569339 TON 950 5408721 101k

So6d WaIL Polyvmyl ChloridePVC Sewer 3525

88 Pipe SDR 35 8 inch Diam 52 8600 F 303150 165

SolidWall Potyvmyl Chloride PVC Sewer
12 LF

5540
89 Pipe SDR3524inch Diam 1200 66480 100k

SolidWall Polyvinyl Chloride PVC Sewer 6350

9o Pi e SDR35 27 inch Diem 1282
128200

LF
P 8140700 100k

85Solid Wall PolWinyI Chloride VC
Sewer

2031 LF 8291 Pipe DR41 36 inch Diam 202000 16695300 99
92 3anitary Sewer Telewsion Inspection 3377 3 23350 10000 LF 050 1616J5 5000 96
93 PVC Side Sewer 6 Inch Diam with PVC 1800 219271 LF 4430 9713705 122

BidItem 87Decrease QuantityIncreaseUni4
Price 1 0c00 0

Co12 Trench Backfilf 7903 664297 TN 875 5812599 84
665 Increase 0uantify Bid Item 87

3CHEDULE TOTAL 5186

W05A34B
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CITY OF AUBURN CO NO 0517

C504A R StreetSEUtility lmprovements
PAY ESTIAAATE 11 FINAL 3CHEDULE C WaterUtilitylmprovements

ITEM ESTIMATE TOTAL PERIOD UNIT PERCENT ES7
NO ITEM DESCRIPTION QUANTITY QUANTITY QUANTITY 1ypE

UNIT COST TOTAL COST PERIOD C03T
QTM

94 Minor Changes 1 11496935 EqAd 2000000 2299387 115
95 ShorinorExtra Excavation Class B 13827 9017475 8725 SF 005 45874 436 8696

96 Control DensityFillCDFforFillinPipe 718 11800 CY 105t00 1239000 100
9 Control Density FiII CDF for Trench Backfill 10 000 CY 10500 0
98 Fipe FoundationMaterial 617 000 TON 1340 090
99 Imported Pipe Bedding 1071 152885 TON 1075 1643594 143
100 SelectPiPeTrench Backfill 1507 139813 TON 950 1328224 93
101 Conned to Existin Water Main 8 800 EA 340000 2720000 100
102 Special Class52DuctileJronPipefor Water 514 254050 2000 CF 5205 13223303 104100 101
103 Gate Valve 12 inch Diam 14 1400

L

EA 195000 2730000 100
ioa Adjust Valye Box s i2oo EA 22500 270000 1 zoo
105 Hydrant Assembly 5 500 EA 450000 2250000 100k
1 Move Existing Nydrant 2 100 EA 1180000 180000 50
107 1Nater Service Connection Renewal 34 inch 29 1900 EA 135000 2565000 6696
108 WaterSenrice ConnectionRenewal 1 inch 1 100 VEq 120000 120000 100
108 WaterService Connection Renewal11Y2inch 2 2001EA 195000 390000 10096

Water Service ConnectionRenewal 2 inch 1 100 EA 225000 225000 100
Bid ltem100Decrease Quantitieslncrease
lJnit Price o LS

C01 Trench Backfill
l

8025 208903 i TN 875 1827901 2600

SCHEDULE TOTAL 103664

Period Uates

Begin Dec212009
W05034B End Mar152010

hprojlpe1C504A PExis 60f 8 421f2010 at 1s11 PM



co No 0617 CITY OF AUBURN C504A R Street SE Utility Improvements
R Street SE Utility Improvements PROJECT SUMMARY CO NO 0517

PAY ESTIMATE 11 FINAL

Original Contract Contract Change
AmOUnt Orders Total Payment This Period PercentContract

SCHEDULE A Storm Improvements
Contract 156829710 94707960 269725482 974914 107
NO TAX

In Place with PE6 Bond In Lieu

Retainage 5k 10429125

SCHEDULE TOTAL 156629710 94707960 280154607 974914

SCHEDULE B Sanitary Sewer Utility Improvments
Contract 63844855 69864494 5186 109
Sales Tax95k 5746037 6637127 493

In Place with PE6 Bond In Lieu g

Retainage 5 3331784

SCHEDULE TOTAL 69590892 79833405 5679

SCHEDULE C Water Utility Improvements
Contract 30736610 33057202 1103884 108
Sales Tax95 2768295 3140434 9848

Inilace with PE6 Bond In ueu

Retainage 5h 1551549

SCHEDULE TOTAL 33502805 37749185 113512

TOTAL CONTRACT AMOUNT TO DATE including Sales Tax 382424739
TOTAL PAYMENT TO CONTRACTOR 397737197 855723

PAYMENT DUE CONTRACTOR 855723
Begin Dec21 2009

End Mar 15 2010

W05034B
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CITY OF AUBURN CO NO 0597

C504A
PAY ESTIMATE 9

PAY ESTIMATE 11 FINAL

CONTRACTOR

Interwest Development NW Inc

1425 22nd Stceet NW

Auburn WA 98001
Phone 2539399787

The undersigned has reviewed and approved this final pay esEimate I agree that it is a true and correct statement

showing all monies due me from the Ciry of Aubum under this contract that I haye carefully examinedthe final pay estimate

estimate and understand it and that I hereby release the City of Auburn from any and all claims of whatsoever

nature which I may have arising out of this contract which are not set forth in ihis estimate

PAYMENT DUE TO CONTRACTOR 855723

Signatures

Contractor Date

Inspector Date

v e zor v

Project Manager Date

City Engineer Date

W05034B
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